
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Thursday, August 14, 2008
From: Roberto Bernier

To: Debbie Dietrich, Office of Emergency
Management

Ragan Broyles, Superfund Division

Subject: Final POLREP
Clute Texas Mercury Response

 Clute, TX 
Latitude: 
Longitude: 

POLREP No.: 10 Site #: A6H7
Reporting Period: D.O. #: 11
Start Date: 7/3/2008 Response Authority: CERCLA
Mob Date: 7/3/2008 Response Type: Emergency
Demob Date: 8/9/2008 NPL Status:
Completion Date: 8/11/2008 Incident Category: Removal Action
CERCLIS ID #: Contract # EPS60702
RCRIS ID #:

Site Description
On June 28, 2008, local authorities reported to the National Response Center (NRC No. 875602) that 3
private residences had been affected with approximately 6 pounds of mercury. A child found the mercury
contained in a jar and played with it at his residence. Some of the mercury was transferred to two
additional properties by neighbor kids that also handled the mercury. On June 19, 2008, local emergency
response teams responded to 2 of the houses, removed elemental mercury and contaminated items and
declared them remediated. The local teams responded to the sourcehouse and removed the remaining
mercury, a section of carpet from the front bedroom, and some soil at the house front yard; however,
operations were suspended due to lack of funding. On July 3, 2008, EPA mobilized its Superfund
Technical Assistance and Response Team (START3) contractors to the incident location to assess the
situation and perform analytical screening of the sourcehouse for mercury vapors. The residence was
secured by the local authorities and the occupants of the house were relocated with relatives.

Current Activities
On 6 August 2008, while waiting for the  confirmation sampling analytical results, EPA returned to the
house to prepare it for restoration. The doors and windows were unsealed from the inside of the house,
and excess caulking and foam was removed and smoothed at each seam. Also, the floors of the house
were swept, and the shelves were reinstalled. Outdoors, in the staging area, drums containing hazardous
waste were secured, labeled, and manifested for transport. Furthermore, the mercury vacuum cleaner was
decontaminated for transport and the industrial ventilation fans were returned to the local fire department.
Finally, the rolloff box containing nonhazardous debris was demobed and transported by Allied Waste to
an approved landfill for disposal.

On 7 August 2008, EPA added fresh fill dirt to level and restore the compacted grass and dirt driveway
area where the rolloff box had been stored. Polysheeting was removed from the staging areas and
decontamination areas after the drums containing hazardous waste were transferred to a transport truck.
Six, 55gallon drums containing mercuryaffected dirt and six, 55gallon drums containing mercury
affected debris (including carpet) were transported to Clean Harbors for encapsulation disposal. One, 55
gallon drum, one 15gallon drum, and one, 25gallon drum containing materials with visible elemental
mercury were transported to Clean Harbors for retortion disposal.

Analytical results for the NIOSH 6009 confirmation air samples indicated that all areas sampled (inside the
house and the outdoor background sample) exhibited mercury vapor concentrations below 1.0 ug/m³,
which is the cleanup standard value for residential indoor air ). The highest analytical result for all samples
was 0.453ug/m³. 

On 8 August 2008, carpet flooring was reinstalled on the mercury affected areas inside the house,
including the living room, den, and bedroom # 1. Also, surplus fresh soil was added to the remediated soil
area to level the dug area.

On 9 August 2008, decontaminated personal effects or that exhibited mercury vapor concentrations
below the action level for personal effects were moved and placed inside the house. Furthermore, the
storage pods for personal efects were demobed from the site. EPA returned the house key to the home
owner and demobilized from the site. The portable toilets were removed from the site (following
demobilization) on 11 August 2008.

Planned Removal Actions
No further removal actions are scheduled to occur at the site location.

Next Steps
Complete final reports. Verify final paperwork for manifested wastes from transporter/disposal facility
(close loop).

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS  Cleanup Contractor $80,000.00 $70,000.00 $10,000.00 12.50%

RST/START $60,000.00 $46,300.00 $13,700.00 22.83%

Intramural Costs

Total Site Costs $140,000.00 $116,300.00 $23,700.00 16.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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